

EXTENSION OF TIME PROPOSAL

1	Name of work	Providing Chain link Fencing for BBMP Property at Sy No.33 Mallasandra Village in Ward No 13, Shettihalli Sub Division
2	Amount of Work Portion	76.35
3	Estimated cost	76.35
4	Name of contractor	KRIDL
5	Agreement No	62/13-14, Dt,18.03.2013
6	NO and Date under which work order issued	
7	Time limit originally fixed for completion	180 Days
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	Yes
	i)	
	ii)	
11	Work Carried out by the contractor during the original period stipulated in the contract	
12	work Carried out during 1st extension.	Completed
13	work Carried out during 2nd extension.	
14	Time now applied for	
15	Date of recommending time limit applied for	
16	whether the original application of the contractor is enclosed	Yes
17	Balance of work remaining to be done	No
18	Probable time required for completion of remaining work	No
19	Cost of work charged establishment charged on the work after the expiry of original period	
20	Whether notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

Ravi N.K.
ASSISTANT ENGINEER

Ward No 13

Project

EXECUTIVE ENGINEER

Dasarahalli Division

Bruhat Bangalore Mahanagara Palike,

Dasarahalli Zone, Bangalore-57.

ASSISTANT EXECUTIVE ENGINEER
SHETTIIHALLI SUB DIVISION

[Signature]